Engineering Pulse — Mobile ADS Q2 W22 - 01-05 Iunie
Planned sprint ADS Q2 W22 - 01-05 Iunie • planning snapshot + end-of-sprint outcome snapshot
This version uses the planning snapshot as the promise set and the outcome snapshot as the result set. Count metrics link to snapshot-exact JQL result pages. Jira IDs in the report link to live Jira issues.
Executive summary
Yellow. The sprint closed 3/8 visible items. The team absorbed noise well — 2/4 added items were closed — but finish predictability was only 0.0% (0/1), and bugs made up 33.3% of completed items. Planning-baseline carryover includes 1 finish misses and 2 expected progress continuations.
Top-line metrics
	Metric
	Value
	How to read it

	Committed completion
	25.0% (1/4)
	Planned items marked Done ÷ all planned committed items

	Planning-baseline carryover
	75.0% (3/4)
	All planned items not Done, including expected Progress continuations

	Finish-intent carryover
	100.0% (1/1)
	Finish-intent planned items not Done ÷ all finish-intent planned items

	Finish predictability
	0.0% (0/1)
	Finish-intent planned items done ÷ all finish-intent planned items

	Progress predictability
	100.0% (2/2)
	Progress items that behaved as intended by carrying

	Added-during-sprint load
	50.0% (4/8)
	Outcome-only items ÷ all visible items

	Added work closure
	2/4
	All added items marked Done

	Reactive load (bug share)
	33.3% (1/3)
	Completed bugs ÷ all completed work

	Planning quality
	75.0% (3/4)
	Committed items marked Ready ÷ all committed items

	Workflow-truth mismatches
	0
	Items marked Done in review while workflow status remained non-final


Engineering readout
The sprint did not fail; it traded predictability for responsiveness. 2/4 added items were closed, but that responsiveness came with 33.3% bug share and diluted finish predictability.
The miss pattern is concentrated: 0 partial-completion carryovers, 0 dependency-driven misses, and 1 planning-baseline items that never really started.
Most misses were not caused by poor readiness. 2 of the 3 planning-baseline carryovers had been marked Ready, so the stronger hypothesis is breakdown, sequencing, and capacity protection rather than simple scoping immaturity.
Delivered work mix
	Type
	Planned
	Added
	Stretch
	Unclear
	Total done
	Done %

	Story
	0
	1
	1
	0
	2
	66.7%

	Task
	0
	0
	0
	0
	0
	0.0%

	Bug
	0
	1
	0
	0
	1
	33.3%


Planning baseline: plan vs execution
	Signal
	Value
	Why it matters

	Planning-baseline items
	4
	Items present in the frozen planning snapshot

	Planning-baseline done
	1
	Closed by sprint review

	Planning-baseline carryover
	3
	All planned items still open, including Progress continuation

	Finish-intent carryover
	1
	Planned-to-finish items that did not finish

	Progress continuation
	2
	Progress-intent planned items still open as expected

	Planning-baseline items marked Ready
	3
	Planning-quality input

	Carryovers marked Ready
	2
	Ready did not guarantee closure

	Carryovers not started
	1
	Execution focus gap

	Carryovers started but unfinished
	2
	Work moved, but did not close


Carryover pattern
	Jira item
	Owner
	Intent
	Status
	Why it carried

	ADS-7141 — Story — [Mob] - Redesign dashboard profesor
	Stefan Agrigoroaei
	Finish
	In Progress
	Bug / rework pressure

	ADS-7454 — Story — [MOB] - Afisare medii in functie de perioada de studiu
	stefan musat
	Progress
	In Progress
	Priority Change

	ADS-7709 — Improvement — [MOB]: Nu se deschide modalul de adauga absenta / nota din catalog-secretariat
	Stefan Agrigoroaei
	Progress
	To Do
	Not started


Miss pattern summary
	Pattern
	Count
	What it suggests

	Partial completion
	0
	Breakdown / sizing / stage-gating was not tight enough

	Dependency delay
	0
	Capacity protection or dependency timing created slip

	Not started
	1
	A committed item remained outside execution focus

	In Progress / Code Review carryovers
	2
	Most misses were moving, but not closing


Workflow-truth mismatches
Items marked Done in the sprint-review field while Jira workflow status was still non-final.
	Jira item
	Status
	Intent

	None
	
	


Executive follow-up questions
	Question
	Why this matters
	What evidence to ask for

	Why did finish-intent items carry over despite planning readiness?
	This tests execution quality rather than just scope quality.
	Show finish-intent carryovers split by dependency, partial completion, and not-started.

	Are Progress items being managed intentionally?
	Progress items are allowed to continue, but the continuation should be visible and controlled.
	Show the original slice and the specific landing expectation for each item.

	Is added work a healthy responsiveness level or chronic interruption?
	High responsiveness can hide systemic instability and diluted predictability.
	Show which added items were urgent/reactive versus discretionary scope change.

	Can we trust Done in review when workflow is still non-final?
	Workflow-truth gaps reduce trust and make completion easy to game.
	Show the exact mismatches and the completion rule to enforce next sprint.


Usage note: start with the top-line metrics, then use the traceability links to answer these questions with issue-level evidence.
Snapshot and fact-base list links
	Snapshot / movement
	Issue count
	Calculation
	Link

	Planning snapshot raw list
	4
	Frozen planning export before metric exclusions
	Open JQL

	Sprint review / outcome snapshot raw list
	8
	Frozen review export before metric exclusions
	Open JQL

	Normalized sprint fact base
	8
	Deduplicated union used by metrics after canceled/cancelled exclusions
	Open JQL

	Metric planning baseline
	4
	Non-canceled issue keys present in the frozen planning snapshot
	Open JQL

	Metric outcome snapshot
	8
	Non-canceled issue keys present in the frozen sprint-review snapshot
	Open JQL

	Planned and still present at review
	4
	planning_snapshot_present = true and outcome_snapshot_present = true
	Open JQL

	Added after planning
	4
	planning_snapshot_present = false and outcome_snapshot_present = true
	Open JQL

	Planned but missing from review
	0
	planning_snapshot_present = true and outcome_snapshot_present = false
	Open JQL

	Metric-excluded canceled/cancelled rows
	0
	Rows preserved in audit but excluded from every numerator and denominator
	Open JQL


Planning and outcome are separate frozen moments. Raw snapshot counts can be larger than metric counts because canceled/cancelled rows stay in audit but leave all metric denominators.
Added after planning is snapshot-based: present in the outcome snapshot and absent from the planning snapshot. Planned but missing from review shows items that left the sprint snapshot before review.
Metric register addendum
	Metric
	Value
	Formula
	Numerator / denominator
	Denominator evidence

	Committed completion
	25.0% (1/4)
	planned committed items marked Done ÷ all planned committed items
	1/4
	Open denominator JQL

	Planning-baseline carryover
	75.0% (3/4)
	planned baseline items not Done at review ÷ all planned baseline items
	3/4
	Open denominator JQL

	Finish-intent carryover
	100.0% (1/1)
	finish-intent planned items not Done at review ÷ all finish-intent planned items
	1/1
	Open denominator JQL

	Finish predictability
	0.0% (0/1)
	finish-intent committed items marked Done ÷ all finish-intent committed items
	0/1
	Open denominator JQL

	Progress predictability
	100.0% (2/2)
	progress-intent items that carried as intended ÷ all progress-intent committed items
	2/2
	Open denominator JQL

	Added-during-sprint load
	50.0% (4/8)
	visible items absent from planning and present in review ÷ all visible sprint items
	4/8
	Open denominator JQL

	Added work closure
	2/4
	added visible items marked Done ÷ all added visible items
	2/4
	Open denominator JQL

	Planning quality
	75.0% (3/4)
	committed items marked Ready in planning snapshot ÷ all committed items
	3/4
	Open denominator JQL

	Carryovers marked Ready
	66.7% (2/3)
	carryovers that were marked Ready in planning snapshot ÷ all carryovers
	2/3
	Open denominator JQL

	Reactive load
	33.3% (1/3)
	completed bugs ÷ all completed work
	1/3
	Open denominator JQL

	Workflow-truth mismatches
	0
	Done rows with non-final workflow status
	0/3
	Open denominator JQL


Planning-baseline carryover includes both finish-intent misses and expected Progress continuations. Use Finish-intent carryover when you want only planned-to-finish items that did not finish.
Evidence artifacts
	Artifact
	Link

	Issue audit register
	Open issue-level audit CSV

	Metric lineage
	Open metric lineage CSV

	JQL traceability register
	Open JQL traceability CSV

	Sprint metrics JSON
	Open sprint metrics JSON


These companion artifacts keep the pulse debuggable when a leader wants the exact rows behind a metric or a count.




