Engineering Pulse — Mobile ADS Q2 W26 - 29 Jun-03 Jul
Planned sprint ADS Q2 W26 - 29 Jun-03 Jul • planning snapshot + end-of-sprint outcome snapshot
This version uses the planning snapshot as the promise set and the outcome snapshot as the result set. Count metrics link to snapshot-exact JQL result pages. Jira IDs in the report link to live Jira issues.
Executive summary
Yellow. The sprint closed 3/15 visible items. The team absorbed noise well — 1/11 added items were closed — but predictability on committed work was only 15.4% (2/13), and bugs made up 0.0% of completed items. The main drag was execution system quality, not readiness: 2/11 carryovers had been marked Ready at planning time.
Top-line metrics
	Metric
	Value
	How to read it

	Committed completion
	15.4% (2/13)
	Planned items marked Done ÷ all planned committed items

	Committed carryover
	84.6% (11/13)
	Planned committed carryovers ÷ all planned committed items

	Finish predictability
	18.2% (2/11)
	Finish-intent planned items done ÷ all finish-intent planned items

	Progress predictability
	100.0% (1/1)
	Progress items that behaved as intended by carrying

	Added-during-sprint load
	73.3% (11/15)
	Added items ÷ all visible items

	Added work closure
	1/11
	All added items marked Done

	Reactive load (bug share)
	0.0% (0/3)
	Completed bugs ÷ all completed work

	Planning quality
	30.8% (4/13)
	Committed items marked Ready ÷ all committed items

	Workflow-truth mismatches
	3
	Items marked Done in review while workflow status remained non-final


Engineering readout
The sprint did not fail; it traded predictability for responsiveness. 1/11 added items were closed, but that responsiveness came with 0.0% bug share and diluted committed completion.
The miss pattern is concentrated: 1 partial-completion carryovers, 0 dependency-driven misses, and 1 committed items that never really started.
Most misses were not caused by poor readiness. 2 of the 11 carryovers had been marked Ready, so the stronger hypothesis is breakdown, sequencing, and capacity protection rather than simple scoping immaturity.
Delivered work mix
	Type
	Planned
	Added
	Stretch
	Unclear
	Total done
	Done %

	Story
	1
	1
	0
	0
	2
	66.7%

	Task
	0
	0
	0
	0
	0
	0.0%

	Bug
	0
	0
	0
	0
	0
	0.0%


Committed work: plan vs execution
	Signal
	Value
	Why it matters

	Committed items
	13
	Explicit promise set

	Committed done
	2
	Closed as promised

	Committed carry over
	11
	Unfinished promise

	Committed items marked Ready
	4
	Planning-quality input

	Carryovers marked Ready
	2
	Ready did not guarantee finish

	Carryovers not started
	1
	Execution focus gap

	Carryovers started but unfinished
	2
	Work moved, but did not close


Carryover pattern
	Jira item
	Owner
	Status
	Why it carried

	ADS-5808 — Bug — [MOB][Wellbeing] - Parintele nu poate vizualiza testele de autocunoastere pe mob
	Antoci Razvan
	To Do
	Not started

	ADS-6183 — Bug — [MOB] - Utilizatorii de Android nu pot realiza poză direct la încărcarea scutirilor
	stefan musat
	Done
	

	ADS-6990 — Bug — [MOB] - Mesaj gresit la stergerea unei note mai vechi de 24 ore
	valentin.pal
	Done
	

	ADS-7219 — Bug — [MOB] - Fixes post release 06/04/2026
	Stefan Agrigoroaei
	To Do
	Priority Change

	ADS-7807 — Story — [MOB] - Notificări modul admitere
	Stefan Agrigoroaei
	Ready for testing
	

	ADS-7831 — Story — [Spike] - Mobile app cold start
	stefan musat
	To Do
	

	ADS-7962 — Story — [MOB] Translate app in French
	stefan musat
	Done
	

	ADS-7976 — Story — [MOB] BFF - newsfeed
	stefan musat
	Testing
	Partial completion

	ADS-8049 — Bug — [MOB] - Primele doua ecrane de autentificare raman in limba romana dupa selectarea limbii engleze
	valentin.pal
	Done
	

	ADS-8139 — Story — [MOB]Fix notification navigation
	stefan musat
	In Progress
	Late start / sequencing

	ADS-8140 — Story — [MOB] - Maarif Retake Exam
	Stefan Agrigoroaei
	To Do
	


Miss pattern summary
	Pattern
	Count
	What it suggests

	Partial completion
	1
	Breakdown / sizing / stage-gating was not tight enough

	Dependency delay
	0
	Capacity protection or dependency timing created slip

	Not started
	1
	A committed item remained outside execution focus

	In Progress / Code Review carryovers
	2
	Most misses were moving, but not closing


Workflow-truth mismatches
Items marked Done in the sprint-review field while Jira workflow status was still non-final.
	Jira item
	Status
	Intent

	ADS-4338 — [MOB][Dashboard][Parinte/elev] - Afișarea categoriei unității de învățamânt
	Testing
	Finish

	ADS-8068 — [MOB] - Încheiere situatie
	Testing
	Finish

	ADS-8098 — [MOB] - Filter school years
	Testing
	


Executive follow-up questions
	Question
	Why this matters
	What evidence to ask for

	Why did committed items carry over despite planning readiness?
	This tests execution quality rather than just scope quality.
	Show carryovers split by progress continuation, dependency, and not-started.

	Are Progress items being managed intentionally?
	Progress items are allowed to continue, but the continuation should be visible and controlled.
	Show the original slice and the specific landing expectation for each item.

	Is added work a healthy responsiveness level or chronic interruption?
	High responsiveness can hide systemic instability and diluted predictability.
	Show which added items were urgent/reactive versus discretionary scope change.

	Can we trust Done in review when workflow is still non-final?
	Workflow-truth gaps reduce trust and make completion easy to game.
	Show the exact mismatches and the completion rule to enforce next sprint.


Usage note: start with the top-line metrics, then use the traceability links to answer these questions with issue-level evidence.
Snapshot and fact-base list links
	Snapshot
	Issue count
	Link

	Planning snapshot raw list
	13
	13 issues in the planning snapshot

	Sprint review / outcome snapshot raw list
	17
	17 issues in the Friday review snapshot

	Normalized sprint fact base
	15
	15 issues used for metrics and drill-down


Planning and outcome are separate frozen moments.
Metric tables use the normalized sprint fact base, which keeps planning-only misses and outcome-only additions visible for traceability.
Evidence artifacts
	Artifact
	Link

	Issue audit register
	Open issue-level audit CSV

	Metric lineage
	Open metric lineage CSV

	JQL traceability register
	Open JQL traceability CSV

	Sprint metrics JSON
	Open sprint metrics JSON


These companion artifacts keep the pulse debuggable when a leader wants the exact rows behind a metric or a count.




