Engineering Pulse — Org Adservio ADS Q2 W23 - 08-12 June
Aggregated sprint ADS Q2 W23 - 08-12 June • deduplicated roll-up across included teams
This org roll-up aggregates deduplicated frozen issue facts across 4 team snapshots. Count metrics link to snapshot-exact JQL result pages. Jira IDs in the report link to live Jira issues.
Executive summary
Yellow. The sprint closed 58/114 visible items. The org roll-up absorbed noise reasonably well — 30/48 added items were closed — but finish predictability was only 42.4% (25/59), and bugs made up 51.7% of completed items. Planning-baseline carryover includes 34 finish misses and 4 expected progress continuations.
Top-line metrics
	Metric
	Value
	How to read it

	Committed completion
	42.4% (28/66)
	Planned items marked Done ÷ all planned committed items

	Planning-baseline carryover
	57.6% (38/66)
	All planned items not Done, including expected Progress continuations

	Finish-intent carryover
	57.6% (34/59)
	Finish-intent planned items not Done ÷ all finish-intent planned items

	Finish predictability
	42.4% (25/59)
	Finish-intent planned items done ÷ all finish-intent planned items

	Progress predictability
	57.1% (4/7)
	Progress items that behaved as intended by carrying

	Added-during-sprint load
	42.1% (48/114)
	Outcome-only items ÷ all visible items

	Added work closure
	30/48
	All added items marked Done

	Reactive load (bug share)
	51.7% (30/58)
	Completed bugs ÷ all completed work

	Planning quality
	34.8% (23/66)
	Committed items marked Ready ÷ all committed items

	Workflow-truth mismatches
	6
	Items marked Done in review while workflow status remained non-final


Engineering readout
Across included teams, the sprint did not fail; it traded predictability for responsiveness. 30/48 added items were closed, but that responsiveness came with 51.7% bug share and diluted finish predictability.
The miss pattern is concentrated: 6 partial-completion carryovers, 3 dependency-driven misses, and 20 planning-baseline items that never really started.
Most misses were not caused by poor readiness. 12 of the 38 planning-baseline carryovers had been marked Ready, so the stronger hypothesis is breakdown, sequencing, and capacity protection rather than simple scoping immaturity.
Delivered work mix
	Type
	Planned
	Added
	Stretch
	Unclear
	Total done
	Done %

	Story
	9
	0
	0
	0
	9
	15.5%

	Task
	4
	10
	0
	0
	14
	24.1%

	Bug
	13
	17
	0
	0
	30
	51.7%


Planning baseline: plan vs execution
	Signal
	Value
	Why it matters

	Planning-baseline items
	66
	Items present in the frozen planning snapshot

	Planning-baseline done
	28
	Closed by sprint review

	Planning-baseline carryover
	38
	All planned items still open, including Progress continuation

	Finish-intent carryover
	34
	Planned-to-finish items that did not finish

	Progress continuation
	4
	Progress-intent planned items still open as expected

	Planning-baseline items marked Ready
	23
	Planning-quality input

	Carryovers marked Ready
	12
	Ready did not guarantee closure

	Carryovers not started
	20
	Execution focus gap

	Carryovers started but unfinished
	10
	Work moved, but did not close


Carryover pattern
	Jira item
	Owner
	Intent
	Status
	Why it carried

	ADS-1757 — Story — [Financiar] - Plati partiale
	Paul Bostan
	Finish
	Testing
	Dependency delay

	ADS-406 — Bug — [Files] Missing description in ‘’Istoric’ when sharing documents
	Petronel Pavel
	Finish
	In Progress
	Not started

	ADS-4341 — Bug — [Condica de prezenta] - Nu apare butonul ,, semneaza condica pentru toata ziua
	Vlad Lihaceanu
	Finish
	To Do
	Not started

	ADS-4439 — Bug — [Teste si chestionare] - Numarul de destinatari care se afiseaza  nu corespunde cu numarul real de destinatari
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-4763 — Story — [Statistici] - Exporturi Excel
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-4857 — Bug — [Mesagerie] -  Restricționarea mesajelor de grup, conform configurărilor setate
	Petronel Pavel
	Finish
	To Do
	Partial completion

	ADS-5722 — Bug — [BE/FE] Modal adauga note
	Andrei Dragan
	Finish
	To Do
	Not started

	ADS-5808 — Bug — [FE][Wellbeing] - Parintele nu poate vizualiza testele de autocunoastere pe mob
	Antoci Razvan
	Finish
	To Do
	Not started

	ADS-5919 — Bug — [Fotografii] - Distribuirea nu este afișată exclusiv pe clasele sau grupele configurate în modulul Clase
	Petronel Pavel
	Finish
	To Do
	Not started

	ADS-6358 — Story — [FE/Mobile] - Setari Sistem de notare
	stefan musat
	Finish
	Done
	

	ADS-6494 — Story — Log levels & Log formats
	Cojan Paul-Catalin
	Finish
	Code Review
	Dependency delay

	ADS-6545 — Story — Implementare v1 layer comunicare native-web *post message bridge
	Ivan Ioana
	Finish
	To Do
	Not started

	ADS-6698 — Bug — [FE/BE] Restrictie vizualizare fise scolare
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-6712 — Task — [Note/absențe] - Recuperare informații
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-6990 — Bug — [MOB] - Mesaj gresit la stergerea unei note mai vechi de 24 ore
	stefan musat
	Finish
	To Do
	

	ADS-7389 — Bug — AdservioAPI.php: svcAuth self-call failures turn web API endpoints into HTTP 500 - 20 hits/Friday
	Ionut Ciolan
	Finish
	To Do
	Not started

	ADS-7390 — Bug — rooms-api: room search endpoint returns HTTP 500 - 3 hits/Friday
	Ionut Ciolan
	Finish
	To Do
	Not started

	ADS-7430 — Story — [Admitere v2][Taxe] - 5. Export platile candidatului&extinderea cu alte informatii ale candidatilor
	George Murgoci
	Finish
	To Do
	Not started

	ADS-7448 — Bug — [BE] Grades.php: deleting a grade can deadlock on cat_note and return HTTP 500 - 8 hits/24h
	Andrei Dragan
	Finish
	To Do
	Not started

	ADS-7454 — Story — [MOB] - Afisare medii in functie de perioada de studiu
	stefan musat
	Finish
	Done
	Priority Change

	ADS-7484 — Bug — Session.php: session_start() fails reading session data during teacher class-book requests - 26 errors/24h
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-7487 — Story — [Admitere v2] - Adaugare candidat in billing&eliberare chitanta
	Edgar Alexa
	Progress
	In Progress
	Partial completion

	ADS-7495 — Story — [FE/BE][Adeverinte absolvire] - Creare Probe evaluare
	Ionut Ciolan
	Progress
	In Progress
	Partial completion

	ADS-7496 — Story — [FE/BE][Adeverinte absolvire] - Probe&medie pe situatie scolara
	Ionut Ciolan
	Progress
	In Progress
	Partial completion

	ADS-7519 — Task — [BE] "Afișează noutăți Adservio" toggle is non-functional
	Alex Murarescu
	Finish
	In Progress
	Dependency delay

	ADS-7534 — Story — [FE/BE][Adeverinte absolvire] - Flow generare adeverinte
	Cristina Condrea
	Progress
	In Progress
	Partial completion

	ADS-7575 — Bug — M_export.php / Export.php: student export references missing second-semester average column and returns HTTP 500 on /ro/secretary/export/elevi - 16 hits/24h
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-7618 — Bug — [BE/FE] Chestionare - Descarcarea raspunsurilor individuale descarca mereu primul parinte din lista, iar status completare este gresit
	Marian Andrei
	Finish
	In Progress
	Not started

	ADS-7653 — Bug — Clase_profesori.php / M_cmc.php: teacher-class assignment insert fails FK constraint in cat_cadre2materii2clase - 2 errors/24h
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-7654 — Bug — Grades.php / AverageCalculator: POST /api/v2/grades accepts grade but skips average recomputation - 2 errors/24h
	Andrei Dragan
	Finish
	To Do
	Not started

	ADS-7666 — Bug — accommodations-api: shared HTTP 500 burst on POST /api/v2/accommodations/dorms/list and related endpoints - 16 hits/20m
	Ionut Ciolan
	Finish
	To Do
	Bug / rework pressure

	ADS-7688 — Bug — [BE] [Studenti] [Muzica]- Studentul nu este unificat pe baza CNP-ului la import
	andrei.alexandru
	Finish
	To Do
	Priority Change

	ADS-7708 — Bug — [BE] - Personal universitar: Numele nu se actualizeaza corect dupa editare
	andrei.alexandru
	Finish
	In Progress
	Priority Change

	ADS-7709 — Improvement — [MOB]: Nu se deschide modalul de adauga absenta / nota din catalog-secretariat
	Stefan Agrigoroaei
	Finish
	To Do
	Priority Change

	ADS-7720 — Bug — [BE-JAVA][Asachi] - Nu mai apare optiune de 'Grupe asociate' pe studenti
	andrei.alexandru
	Finish
	To Do
	Priority Change

	ADS-7796 — Task — [FR] istoric note sterse de catre profesorul ID 2329864
	Petronel Pavel
	Finish
	Ready for testing
	Partial completion

	ADS-7803 — Task — [SPIKE][FE] - Titulatura
	Ivan Ioana
	Finish
	To Do
	Not started

	ADS-7812 — Bug — [MOB] - Dupa stergerea note nu se face refresh
	Stefan Agrigoroaei
	Finish
	To Do
	


Miss pattern summary
	Pattern
	Count
	What it suggests

	Partial completion
	6
	Breakdown / sizing / stage-gating was not tight enough

	Dependency delay
	3
	Capacity protection or dependency timing created slip

	Not started
	20
	A committed item remained outside execution focus

	In Progress / Code Review carryovers
	10
	Most misses were moving, but not closing


Workflow-truth mismatches
Items marked Done in the sprint-review field while Jira workflow status was still non-final.
	Jira item
	Status
	Intent

	ADS-7009 — Dezactivare actiuni noteaza(si bulk) daca media anuala si/sau media semestriala este incheiata
	Code Review
	Finish

	ADS-7141 — [Mob] - Redesign dashboard profesor
	In Progress
	Finish

	ADS-7375 — [BE/FE] - Disciplinele in EN pentru programele de studiu din EN
	Ready to merge
	Finish

	ADS-7807 — [MOB] - Notificări modul admitere
	Ready for testing
	Finish

	ADS-7844 — [MOB] bifa pentru situatie incheiata sa fie vizibila pe mobile in conturile elevilor/parintilor
	Ready for testing
	

	ADS-7882 — [FE] - Eroare 400 la semnare condica
	Code Review
	


Executive follow-up questions
	Question
	Why this matters
	What evidence to ask for

	Why did finish-intent items carry over despite planning readiness?
	This tests execution quality rather than just scope quality.
	Show finish-intent carryovers split by dependency, partial completion, and not-started.

	Are Progress items being managed intentionally?
	Progress items are allowed to continue, but the continuation should be visible and controlled.
	Show the original slice and the specific landing expectation for each item.

	Is added work a healthy responsiveness level or chronic interruption?
	High responsiveness can hide systemic instability and diluted predictability.
	Show which added items were urgent/reactive versus discretionary scope change.

	Can we trust Done in review when workflow is still non-final?
	Workflow-truth gaps reduce trust and make completion easy to game.
	Show the exact mismatches and the completion rule to enforce next sprint.


Included teams in this org pulse: Mobile, Team 1, Team 2, University.
Usage note: start with the top-line metrics, then use the traceability links to answer these questions with issue-level evidence.
Snapshot and fact-base list links
	Snapshot / movement
	Issue count
	Calculation
	Link

	Planning snapshot raw list
	71
	Frozen planning export before metric exclusions
	Open JQL

	Sprint review / outcome snapshot raw list
	124
	Frozen review export before metric exclusions
	Open JQL

	Normalized sprint fact base
	114
	Deduplicated union used by metrics after canceled/cancelled exclusions
	Open JQL

	Metric planning baseline
	66
	Non-canceled issue keys present in the frozen planning snapshot
	Open JQL

	Metric outcome snapshot
	114
	Non-canceled issue keys present in the frozen sprint-review snapshot
	Open JQL

	Planned and still present at review
	66
	planning_snapshot_present = true and outcome_snapshot_present = true
	Open JQL

	Added after planning
	48
	planning_snapshot_present = false and outcome_snapshot_present = true
	Open JQL

	Planned but missing from review
	0
	planning_snapshot_present = true and outcome_snapshot_present = false
	Open JQL

	Metric-excluded canceled/cancelled rows
	10
	Rows preserved in audit but excluded from every numerator and denominator
	Open JQL


Planning and outcome are separate frozen moments. Raw snapshot counts can be larger than metric counts because canceled/cancelled rows stay in audit but leave all metric denominators.
Added after planning is snapshot-based: present in the outcome snapshot and absent from the planning snapshot. Planned but missing from review shows items that left the sprint snapshot before review.
Metric register addendum
	Metric
	Value
	Formula
	Numerator / denominator
	Denominator evidence

	Committed completion
	42.4% (28/66)
	planned committed items marked Done ÷ all planned committed items
	28/66
	Open denominator JQL

	Planning-baseline carryover
	57.6% (38/66)
	planned baseline items not Done at review ÷ all planned baseline items
	38/66
	Open denominator JQL

	Finish-intent carryover
	57.6% (34/59)
	finish-intent planned items not Done at review ÷ all finish-intent planned items
	34/59
	Open denominator JQL

	Finish predictability
	42.4% (25/59)
	finish-intent committed items marked Done ÷ all finish-intent committed items
	25/59
	Open denominator JQL

	Progress predictability
	57.1% (4/7)
	progress-intent items that carried as intended ÷ all progress-intent committed items
	4/7
	Open denominator JQL

	Added-during-sprint load
	42.1% (48/114)
	visible items absent from planning and present in review ÷ all visible sprint items
	48/114
	Open denominator JQL

	Added work closure
	30/48
	added visible items marked Done ÷ all added visible items
	30/48
	Open denominator JQL

	Planning quality
	34.8% (23/66)
	committed items marked Ready in planning snapshot ÷ all committed items
	23/66
	Open denominator JQL

	Carryovers marked Ready
	31.6% (12/38)
	carryovers that were marked Ready in planning snapshot ÷ all carryovers
	12/38
	Open denominator JQL

	Reactive load
	51.7% (30/58)
	completed bugs ÷ all completed work
	30/58
	Open denominator JQL

	Workflow-truth mismatches
	6
	Done rows with non-final workflow status
	6/58
	Open denominator JQL


Planning-baseline carryover includes both finish-intent misses and expected Progress continuations. Use Finish-intent carryover when you want only planned-to-finish items that did not finish.
Evidence artifacts
	Artifact
	Link

	Issue audit register
	Open issue-level audit CSV

	Metric lineage
	Open metric lineage CSV

	JQL traceability register
	Open JQL traceability CSV

	Sprint metrics JSON
	Open sprint metrics JSON


These companion artifacts keep the pulse debuggable when a leader wants the exact rows behind a metric or a count.




