Engineering Pulse — Team 1 ADS Q2 W23 - 08-12 June
Planned sprint ADS Q2 W23 - 08-12 June • planning snapshot + end-of-sprint outcome snapshot
This version uses the planning snapshot as the promise set and the outcome snapshot as the result set. Count metrics link to snapshot-exact JQL result pages. Jira IDs in the report link to live Jira issues.
Executive summary
Yellow. The sprint closed 37/66 visible items. The team absorbed noise well — 25/33 added items were closed — but finish predictability was only 34.4% (11/32), and bugs made up 54.1% of completed items. Planning-baseline carryover includes 21 finish misses and 0 expected progress continuations.
Top-line metrics
	Metric
	Value
	How to read it

	Committed completion
	36.4% (12/33)
	Planned items marked Done ÷ all planned committed items

	Planning-baseline carryover
	63.6% (21/33)
	All planned items not Done, including expected Progress continuations

	Finish-intent carryover
	65.6% (21/32)
	Finish-intent planned items not Done ÷ all finish-intent planned items

	Finish predictability
	34.4% (11/32)
	Finish-intent planned items done ÷ all finish-intent planned items

	Progress predictability
	0.0% (0/1)
	Progress items that behaved as intended by carrying

	Added-during-sprint load
	50.0% (33/66)
	Outcome-only items ÷ all visible items

	Added work closure
	25/33
	All added items marked Done

	Reactive load (bug share)
	54.1% (20/37)
	Completed bugs ÷ all completed work

	Planning quality
	33.3% (11/33)
	Committed items marked Ready ÷ all committed items

	Workflow-truth mismatches
	2
	Items marked Done in review while workflow status remained non-final


Engineering readout
The sprint did not fail; it traded predictability for responsiveness. 25/33 added items were closed, but that responsiveness came with 54.1% bug share and diluted finish predictability.
The miss pattern is concentrated: 2 partial-completion carryovers, 0 dependency-driven misses, and 19 planning-baseline items that never really started.
Most misses were not caused by poor readiness. 5 of the 21 planning-baseline carryovers had been marked Ready, so the stronger hypothesis is breakdown, sequencing, and capacity protection rather than simple scoping immaturity.
Delivered work mix
	Type
	Planned
	Added
	Stretch
	Unclear
	Total done
	Done %

	Story
	2
	0
	0
	0
	2
	5.4%

	Task
	2
	9
	0
	0
	11
	29.7%

	Bug
	6
	14
	0
	0
	20
	54.1%


Planning baseline: plan vs execution
	Signal
	Value
	Why it matters

	Planning-baseline items
	33
	Items present in the frozen planning snapshot

	Planning-baseline done
	12
	Closed by sprint review

	Planning-baseline carryover
	21
	All planned items still open, including Progress continuation

	Finish-intent carryover
	21
	Planned-to-finish items that did not finish

	Progress continuation
	0
	Progress-intent planned items still open as expected

	Planning-baseline items marked Ready
	11
	Planning-quality input

	Carryovers marked Ready
	5
	Ready did not guarantee closure

	Carryovers not started
	19
	Execution focus gap

	Carryovers started but unfinished
	2
	Work moved, but did not close


Carryover pattern
	Jira item
	Owner
	Intent
	Status
	Why it carried

	ADS-406 — Bug — [Files] Missing description in ‘’Istoric’ when sharing documents
	Petronel Pavel
	Finish
	In Progress
	Not started

	ADS-4341 — Bug — [Condica de prezenta] - Nu apare butonul ,, semneaza condica pentru toata ziua
	Vlad Lihaceanu
	Finish
	To Do
	Not started

	ADS-4439 — Bug — [Teste si chestionare] - Numarul de destinatari care se afiseaza  nu corespunde cu numarul real de destinatari
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-4763 — Story — [Statistici] - Exporturi Excel
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-4857 — Bug — [Mesagerie] -  Restricționarea mesajelor de grup, conform configurărilor setate
	Petronel Pavel
	Finish
	To Do
	Partial completion

	ADS-5722 — Bug — [BE/FE] Modal adauga note
	Andrei Dragan
	Finish
	To Do
	Not started

	ADS-5808 — Bug — [FE][Wellbeing] - Parintele nu poate vizualiza testele de autocunoastere pe mob
	Antoci Razvan
	Finish
	To Do
	Not started

	ADS-5919 — Bug — [Fotografii] - Distribuirea nu este afișată exclusiv pe clasele sau grupele configurate în modulul Clase
	Petronel Pavel
	Finish
	To Do
	Not started

	ADS-6545 — Story — Implementare v1 layer comunicare native-web *post message bridge
	Ivan Ioana
	Finish
	To Do
	Not started

	ADS-6698 — Bug — [FE/BE] Restrictie vizualizare fise scolare
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-6712 — Task — [Note/absențe] - Recuperare informații
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-7389 — Bug — AdservioAPI.php: svcAuth self-call failures turn web API endpoints into HTTP 500 - 20 hits/Friday
	Ionut Ciolan
	Finish
	To Do
	Not started

	ADS-7390 — Bug — rooms-api: room search endpoint returns HTTP 500 - 3 hits/Friday
	Ionut Ciolan
	Finish
	To Do
	Not started

	ADS-7448 — Bug — [BE] Grades.php: deleting a grade can deadlock on cat_note and return HTTP 500 - 8 hits/24h
	Andrei Dragan
	Finish
	To Do
	Not started

	ADS-7484 — Bug — Session.php: session_start() fails reading session data during teacher class-book requests - 26 errors/24h
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-7575 — Bug — M_export.php / Export.php: student export references missing second-semester average column and returns HTTP 500 on /ro/secretary/export/elevi - 16 hits/24h
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-7618 — Bug — [BE/FE] Chestionare - Descarcarea raspunsurilor individuale descarca mereu primul parinte din lista, iar status completare este gresit
	Marian Andrei
	Finish
	In Progress
	Not started

	ADS-7653 — Bug — Clase_profesori.php / M_cmc.php: teacher-class assignment insert fails FK constraint in cat_cadre2materii2clase - 2 errors/24h
	Marian Andrei
	Finish
	To Do
	Not started

	ADS-7654 — Bug — Grades.php / AverageCalculator: POST /api/v2/grades accepts grade but skips average recomputation - 2 errors/24h
	Andrei Dragan
	Finish
	To Do
	Not started

	ADS-7796 — Task — [FR] istoric note sterse de catre profesorul ID 2329864
	Petronel Pavel
	Finish
	Ready for testing
	Partial completion

	ADS-7803 — Task — [SPIKE][FE] - Titulatura
	Ivan Ioana
	Finish
	To Do
	Not started


Miss pattern summary
	Pattern
	Count
	What it suggests

	Partial completion
	2
	Breakdown / sizing / stage-gating was not tight enough

	Dependency delay
	0
	Capacity protection or dependency timing created slip

	Not started
	19
	A committed item remained outside execution focus

	In Progress / Code Review carryovers
	2
	Most misses were moving, but not closing


Workflow-truth mismatches
Items marked Done in the sprint-review field while Jira workflow status was still non-final.
	Jira item
	Status
	Intent

	ADS-7009 — Dezactivare actiuni noteaza(si bulk) daca media anuala si/sau media semestriala este incheiata
	Code Review
	Finish

	ADS-7882 — [FE] - Eroare 400 la semnare condica
	Code Review
	


Executive follow-up questions
	Question
	Why this matters
	What evidence to ask for

	Why did finish-intent items carry over despite planning readiness?
	This tests execution quality rather than just scope quality.
	Show finish-intent carryovers split by dependency, partial completion, and not-started.

	Are Progress items being managed intentionally?
	Progress items are allowed to continue, but the continuation should be visible and controlled.
	Show the original slice and the specific landing expectation for each item.

	Is added work a healthy responsiveness level or chronic interruption?
	High responsiveness can hide systemic instability and diluted predictability.
	Show which added items were urgent/reactive versus discretionary scope change.

	Can we trust Done in review when workflow is still non-final?
	Workflow-truth gaps reduce trust and make completion easy to game.
	Show the exact mismatches and the completion rule to enforce next sprint.


Usage note: start with the top-line metrics, then use the traceability links to answer these questions with issue-level evidence.
Snapshot and fact-base list links
	Snapshot / movement
	Issue count
	Calculation
	Link

	Planning snapshot raw list
	37
	Frozen planning export before metric exclusions
	Open JQL

	Sprint review / outcome snapshot raw list
	72
	Frozen review export before metric exclusions
	Open JQL

	Normalized sprint fact base
	66
	Deduplicated union used by metrics after canceled/cancelled exclusions
	Open JQL

	Metric planning baseline
	33
	Non-canceled issue keys present in the frozen planning snapshot
	Open JQL

	Metric outcome snapshot
	66
	Non-canceled issue keys present in the frozen sprint-review snapshot
	Open JQL

	Planned and still present at review
	33
	planning_snapshot_present = true and outcome_snapshot_present = true
	Open JQL

	Added after planning
	33
	planning_snapshot_present = false and outcome_snapshot_present = true
	Open JQL

	Planned but missing from review
	0
	planning_snapshot_present = true and outcome_snapshot_present = false
	Open JQL

	Metric-excluded canceled/cancelled rows
	6
	Rows preserved in audit but excluded from every numerator and denominator
	Open JQL


Planning and outcome are separate frozen moments. Raw snapshot counts can be larger than metric counts because canceled/cancelled rows stay in audit but leave all metric denominators.
Added after planning is snapshot-based: present in the outcome snapshot and absent from the planning snapshot. Planned but missing from review shows items that left the sprint snapshot before review.
Metric register addendum
	Metric
	Value
	Formula
	Numerator / denominator
	Denominator evidence

	Committed completion
	36.4% (12/33)
	planned committed items marked Done ÷ all planned committed items
	12/33
	Open denominator JQL

	Planning-baseline carryover
	63.6% (21/33)
	planned baseline items not Done at review ÷ all planned baseline items
	21/33
	Open denominator JQL

	Finish-intent carryover
	65.6% (21/32)
	finish-intent planned items not Done at review ÷ all finish-intent planned items
	21/32
	Open denominator JQL

	Finish predictability
	34.4% (11/32)
	finish-intent committed items marked Done ÷ all finish-intent committed items
	11/32
	Open denominator JQL

	Progress predictability
	0.0% (0/1)
	progress-intent items that carried as intended ÷ all progress-intent committed items
	0/1
	Open denominator JQL

	Added-during-sprint load
	50.0% (33/66)
	visible items absent from planning and present in review ÷ all visible sprint items
	33/66
	Open denominator JQL

	Added work closure
	25/33
	added visible items marked Done ÷ all added visible items
	25/33
	Open denominator JQL

	Planning quality
	33.3% (11/33)
	committed items marked Ready in planning snapshot ÷ all committed items
	11/33
	Open denominator JQL

	Carryovers marked Ready
	23.8% (5/21)
	carryovers that were marked Ready in planning snapshot ÷ all carryovers
	5/21
	Open denominator JQL

	Reactive load
	54.1% (20/37)
	completed bugs ÷ all completed work
	20/37
	Open denominator JQL

	Workflow-truth mismatches
	2
	Done rows with non-final workflow status
	2/37
	Open denominator JQL


Planning-baseline carryover includes both finish-intent misses and expected Progress continuations. Use Finish-intent carryover when you want only planned-to-finish items that did not finish.
Evidence artifacts
	Artifact
	Link

	Issue audit register
	Open issue-level audit CSV

	Metric lineage
	Open metric lineage CSV

	JQL traceability register
	Open JQL traceability CSV

	Sprint metrics JSON
	Open sprint metrics JSON


These companion artifacts keep the pulse debuggable when a leader wants the exact rows behind a metric or a count.




