Engineering Pulse — Team 1 ADS Q2 W26 - 29 Jun-03 Jul
Planned sprint ADS Q2 W26 - 29 Jun-03 Jul • planning snapshot + end-of-sprint outcome snapshot
This version uses the planning snapshot as the promise set and the outcome snapshot as the result set. Count metrics link to snapshot-exact JQL result pages. Jira IDs in the report link to live Jira issues.
Executive summary
Yellow. The sprint closed 27/43 visible items. The team absorbed noise well — 22/34 added items were closed — but predictability on committed work was only 61.1% (22/36), and bugs made up 55.6% of completed items. The main drag was execution system quality, not readiness: 4/14 carryovers had been marked Ready at planning time.
Top-line metrics
	Metric
	Value
	How to read it

	Committed completion
	61.1% (22/36)
	Planned items marked Done ÷ all planned committed items

	Committed carryover
	38.9% (14/36)
	Planned committed carryovers ÷ all planned committed items

	Finish predictability
	63.0% (17/27)
	Finish-intent planned items done ÷ all finish-intent planned items

	Progress predictability
	44.4% (4/9)
	Progress items that behaved as intended by carrying

	Added-during-sprint load
	79.1% (34/43)
	Added items ÷ all visible items

	Added work closure
	22/34
	All added items marked Done

	Reactive load (bug share)
	55.6% (15/27)
	Completed bugs ÷ all completed work

	Planning quality
	33.3% (12/36)
	Committed items marked Ready ÷ all committed items

	Workflow-truth mismatches
	7
	Items marked Done in review while workflow status remained non-final


Engineering readout
The sprint did not fail; it traded predictability for responsiveness. 22/34 added items were closed, but that responsiveness came with 55.6% bug share and diluted committed completion.
The miss pattern is concentrated: 1 partial-completion carryovers, 1 dependency-driven misses, and 10 committed items that never really started.
Most misses were not caused by poor readiness. 4 of the 14 carryovers had been marked Ready, so the stronger hypothesis is breakdown, sequencing, and capacity protection rather than simple scoping immaturity.
Delivered work mix
	Type
	Planned
	Added
	Stretch
	Unclear
	Total done
	Done %

	Story
	2
	1
	0
	0
	3
	11.1%

	Task
	3
	1
	0
	0
	4
	14.8%

	Bug
	0
	15
	0
	0
	15
	55.6%


Committed work: plan vs execution
	Signal
	Value
	Why it matters

	Committed items
	36
	Explicit promise set

	Committed done
	22
	Closed as promised

	Committed carry over
	14
	Unfinished promise

	Committed items marked Ready
	12
	Planning-quality input

	Carryovers marked Ready
	4
	Ready did not guarantee finish

	Carryovers not started
	10
	Execution focus gap

	Carryovers started but unfinished
	2
	Work moved, but did not close


Carryover pattern
	Jira item
	Owner
	Status
	Why it carried

	ADS-4439 — Bug — [Teste si chestionare] - Numarul de destinatari care se afiseaza  nu corespunde cu numarul real de destinatari
	Marian Andrei
	To Do
	Not started

	ADS-5784 — Story — [FE/BE] Refactor pagina de permisiuni
	Petronel Pavel
	In Progress
	Late start / sequencing

	ADS-6698 — Bug — [FE/BE] Restrictie vizualizare fise scolare
	Marian Andrei
	To Do
	Not started

	ADS-6712 — Task — [Note/absențe] - Recuperare informații
	Marian Andrei
	To Do
	Not started

	ADS-7305 — Task — [REQ] - Remote Session Termination for Users
	Andrei Dragan
	To Do
	Not started

	ADS-7389 — Bug — AdservioAPI.php: svcAuth self-call failures turn web API endpoints into HTTP 500 - 20 hits/Friday
	Ionut Ciolan
	To Do
	Not started

	ADS-7390 — Bug — rooms-api: room search endpoint returns HTTP 500 - 3 hits/Friday
	Ionut Ciolan
	To Do
	Not started

	ADS-7484 — Bug — Session.php: session_start() fails reading session data during teacher class-book requests - 26 errors/24h
	Marian Andrei
	To Do
	Not started

	ADS-7653 — Bug — Clase_profesori.php / M_cmc.php: teacher-class assignment insert fails FK constraint in cat_cadre2materii2clase - 2 errors/24h
	Marian Andrei
	To Do
	Not started

	ADS-7852 — Task — [BE]: Dezactivare actiuni noteaza (si bulk) daca media anuala si/sau media semestriala este incheiata
	Cosmin Olaru
	Testing
	Partial completion

	ADS-7908 — Bug — [Prod][AWS][legacy-web] Auth recaptcha helper dereferences null verification response
	Daniel Onisoru
	To Do
	Not started

	ADS-8004 — Improvement — [FE] - Elevii transferati apar in statistici ca "medii neconfirmate"
	Marian Andrei
	To Do
	

	ADS-8061 — Bug — [Prod][AWS][legacy-web] School-transfer edit recalculates status for NULL student ID - 64 errors/72h
	Andrei Dragan
	To Do
	Not started

	ADS-8062 — Bug — [Prod][AWS][legacy-web] Certificate template fetch returns 500 when forms schema lookup gets 403 - 26 errors/72h
	Petronel Pavel
	To Do
	Dependency delay


Miss pattern summary
	Pattern
	Count
	What it suggests

	Partial completion
	1
	Breakdown / sizing / stage-gating was not tight enough

	Dependency delay
	1
	Capacity protection or dependency timing created slip

	Not started
	10
	A committed item remained outside execution focus

	In Progress / Code Review carryovers
	2
	Most misses were moving, but not closing


Workflow-truth mismatches
Items marked Done in the sprint-review field while Jira workflow status was still non-final.
	Jira item
	Status
	Intent

	ADS-2001 — [BE][Setari ] - Desi profesoara a fost stearsa de la cadre didactice ea apare in continuare la roluri si permisiuni si nu se poate sterge de acolo- la stergere apare eroar 400
	To Do
	Finish

	ADS-5722 — [BE/FE] Modal adauga note
	In Progress
	Finish

	ADS-6638 — [Preferinte][Notificari] Refactor pagina de gestionare notificări
	Testing
	Progress

	ADS-7571 — Utilizatori.php: candidate profile_get() dereferences missing candidate row in GET /api/v2/utilizatori/profile - 48 warnings/24h
	In Progress
	

	ADS-7575 — M_export.php / Export.php: student export references missing second-semester average column and returns HTTP 500 on /ro/secretary/export/elevi - 16 hits/24h
	Ready for testing
	Finish

	ADS-7907 — [BE] Refactoring SQL_CALC_FOUND_ROWS
	Ready for testing
	Progress

	ADS-8078 — Stergere elevi de test
	In Progress
	


Executive follow-up questions
	Question
	Why this matters
	What evidence to ask for

	Why did committed items carry over despite planning readiness?
	This tests execution quality rather than just scope quality.
	Show carryovers split by progress continuation, dependency, and not-started.

	Are Progress items being managed intentionally?
	Progress items are allowed to continue, but the continuation should be visible and controlled.
	Show the original slice and the specific landing expectation for each item.

	Is added work a healthy responsiveness level or chronic interruption?
	High responsiveness can hide systemic instability and diluted predictability.
	Show which added items were urgent/reactive versus discretionary scope change.

	Can we trust Done in review when workflow is still non-final?
	Workflow-truth gaps reduce trust and make completion easy to game.
	Show the exact mismatches and the completion rule to enforce next sprint.


Usage note: start with the top-line metrics, then use the traceability links to answer these questions with issue-level evidence.
Snapshot and fact-base list links
	Snapshot
	Issue count
	Link

	Planning snapshot raw list
	40
	40 issues in the planning snapshot

	Sprint review / outcome snapshot raw list
	52
	52 issues in the Friday review snapshot

	Normalized sprint fact base
	43
	43 issues used for metrics and drill-down


Planning and outcome are separate frozen moments.
Metric tables use the normalized sprint fact base, which keeps planning-only misses and outcome-only additions visible for traceability.
Evidence artifacts
	Artifact
	Link

	Issue audit register
	Open issue-level audit CSV

	Metric lineage
	Open metric lineage CSV

	JQL traceability register
	Open JQL traceability CSV

	Sprint metrics JSON
	Open sprint metrics JSON


These companion artifacts keep the pulse debuggable when a leader wants the exact rows behind a metric or a count.




