Product Pulse — Team 2 ADS Q2 W22 - 01-05 Iunie
Planned sprint ADS Q2 W22 - 01-05 Iunie • planning snapshot + end-of-sprint outcome snapshot
This retrospective uses the planning snapshot as the baseline promise set for sprint intent and entry kind, and the outcome snapshot as the actual end-of-sprint result.
Executive summary
Yellow. The sprint closed 4 of 16 visible items, including 1 Stories, 1 Tasks, and 2 Bugs. Product movement was real, but the sprint was still noisy: 2 items entered after planning and 0 of them were closed. The main misses were concentrated in 12 carryovers.
Top-line metrics
	Metric
	Value
	How to read it

	Visible sprint items
	16
	Normalized sprint fact base: planning baseline plus outcome additions and planning-only misses

	Delivered items
	4
	Items whose final outcome bucket is Done

	Carry overs
	12
	Items not closed at sprint review

	Delivered mix
	1 / 1 / 2
	Stories / Tasks / Bugs delivered

	Entry kind mix
	14 / 2 / 0
	Planned / Added during sprint / Stretch visible

	Readiness mix
	7 / 9 / 0
	Ready / At risk / Not Ready across the normalized sprint fact base

	Progress items behaving as intended
	1/2
	Progress items were expected not to finish in this sprint


Stories done (1)
Below are the items marked Done in the sprint review snapshot, grouped by work-item type.
	Jira item
	How entered

	ADS-6611 — [Admitere v2] -  Notificari la modulul admitere
	Planned


Tasks done (1)
	Jira item
	How entered

	ADS-7320 — [Stiri] - Antivirus
	Planned


Bugs done (2)
	Jira item
	How entered

	ADS-7643 — [FE/BE] - Bugs Admitere v2
	Planned

	ADS-7749 — [FE] - Director/Secretar deconectat din cont cand acceseaza platforma
	Planned


Carry overs / not delivered (12)
	Jira item
	Why it carried

	ADS-1757 — Story — [Financiar] - Plati partiale
	Dependency delay

	ADS-6494 — Story — Log levels & Log formats
	Not started

	ADS-7284 — Story — Refactorizare "Anuleaza recurenta"
	Partial completion

	ADS-7405 — Story — [BE] - Local Cache
	Dependency delay

	ADS-7423 — Task — [Stiri] - Updates after release/feedback
	Partial completion

	ADS-7427 — Story — [Admitere v2][Taxe] - 3. Admin Vizualizare/Validare plată
	Dependency delay

	ADS-7428 — Story — [Admitere v2][Taxe] - 4. Candidate - Necesita modificări
	Partial completion

	ADS-7430 — Story — [Admitere v2][Taxe] - 5. Export platile candidatului
	Not started

	ADS-7487 — Story — [Admitere v2] - Adaugare candidat in billing&eliberare chitanta
	Partial completion

	ADS-7519 — Task — [BE] "Afișează noutăți Adservio" toggle is non-functional
	Dependency delay

	ADS-7743 — Bug — [FE/BE] - Bugs Admitere v3
	Partial completion

	ADS-7773 — Bug — [BE][UPA-Admitere] - Bugs
	Partial completion


Blocker / miss pattern
	Metric
	Value
	How to read it

	Partial completion
	4
	Carryovers blocked by partial completion

	Dependency / competing work
	4
	Delivery slipped because attention or dependency landed elsewhere

	Not started
	2
	Committed item never really got underway


Data-quality caveats
This product pulse is retrospective only and uses the planning snapshot for baseline fields and the outcome snapshot for actuals.
1 rows have Sprint Intent = Progress and remained open; they are treated as healthy continuation rather than finish misses.
Traceability / drill-down
	Report element
	How to drill down
	Traceability mechanism

	Delivered Stories / Tasks / Bugs
	Click the section count rows
	Snapshot-exact JQL by issuekey list

	Carry overs / not delivered
	Click the Carry overs count
	Snapshot-exact JQL by issuekey list

	Miss pattern summary
	Click each miss-pattern count
	Snapshot-exact JQL by issuekey list


Snapshot and fact-base list links
	Snapshot / movement
	Issue count
	Calculation
	Link

	Planning snapshot raw list
	15
	Frozen planning export before metric exclusions
	Open JQL

	Sprint review / outcome snapshot raw list
	17
	Frozen review export before metric exclusions
	Open JQL

	Normalized sprint fact base
	16
	Deduplicated union used by metrics after canceled/cancelled exclusions
	Open JQL

	Metric planning baseline
	14
	Non-canceled issue keys present in the frozen planning snapshot
	Open JQL

	Metric outcome snapshot
	16
	Non-canceled issue keys present in the frozen sprint-review snapshot
	Open JQL

	Planned and still present at review
	14
	planning_snapshot_present = true and outcome_snapshot_present = true
	Open JQL

	Added after planning
	2
	planning_snapshot_present = false and outcome_snapshot_present = true
	Open JQL

	Planned but missing from review
	0
	planning_snapshot_present = true and outcome_snapshot_present = false
	Open JQL

	Metric-excluded canceled/cancelled rows
	1
	Rows preserved in audit but excluded from every numerator and denominator
	Open JQL


Planning and outcome are separate frozen moments. Raw snapshot counts can be larger than metric counts because canceled/cancelled rows stay in audit but leave all metric denominators.
Added after planning is snapshot-based: present in the outcome snapshot and absent from the planning snapshot. Planned but missing from review shows items that left the sprint snapshot before review.
Metric register addendum
	Metric
	Value
	Formula
	Numerator / denominator
	Denominator evidence

	Visible sprint items
	16
	all rows in the outcome snapshot
	16/16
	Open denominator JQL

	Delivered items
	4
	rows whose Sprint Outcome is Done
	4/16
	Open denominator JQL

	Carry overs
	12
	rows whose Sprint Outcome is Carry Over or remained open in review
	12/16
	Open denominator JQL

	Stories done
	1
	done items where issue type = Story
	1/4
	Open denominator JQL

	Tasks done
	1
	done items where issue type = Task
	1/4
	Open denominator JQL

	Bugs done
	2
	done items where issue type = Bug
	2/4
	Open denominator JQL

	Entry kind mix
	14 / 2 / 0
	Planned / Added / Stretch counts across all visible sprint items
	16/16
	Open denominator JQL

	Readiness mix
	7 / 9 / 0
	Ready / At risk / Not Ready counts across all visible sprint items
	16/16
	Open denominator JQL

	Progress items behaving as intended
	1/2
	progress-intent items that carried as intended ÷ all progress-intent committed items
	1/2
	Open denominator JQL

	Partial completion misses
	4
	carryover items whose miss reason is Partial completion
	4/12
	Open denominator JQL

	Dependency / competing work misses
	4
	carryover items whose miss reason is Dependency delay
	4/12
	Open denominator JQL

	Not-started misses
	2
	carryover items whose miss reason is Not started
	2/12
	Open denominator JQL


Evidence artifacts
	Artifact
	Link

	Issue audit register
	Open issue-level audit CSV

	Metric lineage
	Open metric lineage CSV

	JQL traceability register
	Open JQL traceability CSV

	Sprint metrics JSON
	Open sprint metrics JSON


Use these files when you need to validate the exact rows and formulas behind a pulse claim.




