Product Pulse — University ADS Q2 W23 - 08-12 June
Planned sprint ADS Q2 W23 - 08-12 June • planning snapshot + end-of-sprint outcome snapshot
This retrospective uses the planning snapshot as the baseline promise set for sprint intent and entry kind, and the outcome snapshot as the actual end-of-sprint result.
Executive summary
Yellow. The sprint closed 10 of 18 visible items, including 2 Stories, 1 Tasks, and 7 Bugs. Product movement was real, but the sprint was still noisy: 4 items entered after planning and 3 of them were closed. The main misses were concentrated in 8 carryovers.
Top-line metrics
	Metric
	Value
	How to read it

	Visible sprint items
	18
	Normalized sprint fact base: planning baseline plus outcome additions and planning-only misses

	Delivered items
	10
	Items whose final outcome bucket is Done

	Carry overs
	8
	Items not closed at sprint review

	Delivered mix
	2 / 1 / 7
	Stories / Tasks / Bugs delivered

	Entry kind mix
	14 / 4 / 0
	Planned / Added during sprint / Stretch visible

	Readiness mix
	3 / 15 / 0
	Ready / At risk / Not Ready across the normalized sprint fact base

	Progress items behaving as intended
	3/4
	Progress items were expected not to finish in this sprint


Stories done (2)
Below are the items marked Done in the sprint review snapshot, grouped by work-item type.
	Jira item
	How entered

	ADS-7375 — [BE/FE] - Disciplinele in EN pentru programele de studiu din EN
	Planned

	ADS-7740 — [TDD][Generare Adeverințe] - Creare document tehnic
	Planned


Tasks done (1)
	Jira item
	How entered

	ADS-7429 — [Admitere v2][Documentele candidatului] - Adaugare Banca si IBAN in Detaliile personale
	Planned


Bugs done (7)
	Jira item
	How entered

	ADS-7388 — docgen2-api: gradebook view/download endpoints return HTTP 500 - 15 hits/Friday
	Planned

	ADS-7788 — [BE][Catalog-UPA/Asachi] - Notele nu se afiseaza pe Catalogul PDF cu 2 zecimale
	Planned

	ADS-7801 — [BE][Situatie Scoalara-Echivalari] - Disciplinele echivalate nu ar trebui să permită editarea
	Planned

	ADS-7810 — [Prod][AWS+TUIASI][uni-api] Student-study endpoints fail when authenticated user mapping does not resolve to the requested person/student
	Planned

	ADS-7819 — [BE][Asachi] - Studenți înrolați în anul universitar 2025–2026 au toate disciplinele marcate ca excluse în Situația Școlară
	Added

	ADS-7839 — [Prod][AWS+TUIASI][uni-api] Student study disciplines fail when idOriginBacklog schema is missing from production DBs
	Added

	ADS-7841 — [Prod][TUIASI][uni-api] Bulk grades save PUT /student/grades/discipline/all hits 50s DB lock wait timeouts (37 errors/72h)
	Added


Carry overs / not delivered (8)
	Jira item
	Why it carried

	ADS-7495 — Story — [FE/BE][Adeverinte absolvire] - Creare Probe evaluare
	Partial completion

	ADS-7496 — Story — [FE/BE][Adeverinte absolvire] - Probe&medie pe situatie scolara
	Partial completion

	ADS-7534 — Story — [FE/BE][Adeverinte absolvire] - Flow generare adeverinte
	Partial completion

	ADS-7666 — Bug — accommodations-api: shared HTTP 500 burst on POST /api/v2/accommodations/dorms/list and related endpoints - 16 hits/20m
	Bug / rework pressure

	ADS-7688 — Bug — [BE] [Studenti] [Muzica]- Studentul nu este unificat pe baza CNP-ului la import
	Priority Change

	ADS-7708 — Bug — [BE] - Personal universitar: Numele nu se actualizeaza corect dupa editare
	Priority Change

	ADS-7720 — Bug — [BE-JAVA][Asachi] - Nu mai apare optiune de 'Grupe asociate' pe studenti
	Priority Change

	ADS-7838 — Story — [BE-JAVA/FE] - Modificari serii -adaugare  dropdown Tip Invatamant
	Late start / sequencing


Blocker / miss pattern
	Metric
	Value
	How to read it

	Partial completion
	3
	Carryovers blocked by partial completion

	Dependency / competing work
	0
	Delivery slipped because attention or dependency landed elsewhere

	Not started
	0
	Committed item never really got underway


Data-quality caveats
This product pulse is retrospective only and uses the planning snapshot for baseline fields and the outcome snapshot for actuals.
3 rows have Sprint Intent = Progress and remained open; they are treated as healthy continuation rather than finish misses.
Traceability / drill-down
	Report element
	How to drill down
	Traceability mechanism

	Delivered Stories / Tasks / Bugs
	Click the section count rows
	Snapshot-exact JQL by issuekey list

	Carry overs / not delivered
	Click the Carry overs count
	Snapshot-exact JQL by issuekey list

	Miss pattern summary
	Click each miss-pattern count
	Snapshot-exact JQL by issuekey list


Snapshot and fact-base list links
	Snapshot / movement
	Issue count
	Calculation
	Link

	Planning snapshot raw list
	14
	Frozen planning export before metric exclusions
	Open JQL

	Sprint review / outcome snapshot raw list
	18
	Frozen review export before metric exclusions
	Open JQL

	Normalized sprint fact base
	18
	Deduplicated union used by metrics after canceled/cancelled exclusions
	Open JQL

	Metric planning baseline
	14
	Non-canceled issue keys present in the frozen planning snapshot
	Open JQL

	Metric outcome snapshot
	18
	Non-canceled issue keys present in the frozen sprint-review snapshot
	Open JQL

	Planned and still present at review
	14
	planning_snapshot_present = true and outcome_snapshot_present = true
	Open JQL

	Added after planning
	4
	planning_snapshot_present = false and outcome_snapshot_present = true
	Open JQL

	Planned but missing from review
	0
	planning_snapshot_present = true and outcome_snapshot_present = false
	Open JQL

	Metric-excluded canceled/cancelled rows
	0
	Rows preserved in audit but excluded from every numerator and denominator
	Open JQL


Planning and outcome are separate frozen moments. Raw snapshot counts can be larger than metric counts because canceled/cancelled rows stay in audit but leave all metric denominators.
Added after planning is snapshot-based: present in the outcome snapshot and absent from the planning snapshot. Planned but missing from review shows items that left the sprint snapshot before review.
Metric register addendum
	Metric
	Value
	Formula
	Numerator / denominator
	Denominator evidence

	Visible sprint items
	18
	all rows in the outcome snapshot
	18/18
	Open denominator JQL

	Delivered items
	10
	rows whose Sprint Outcome is Done
	10/18
	Open denominator JQL

	Carry overs
	8
	rows whose Sprint Outcome is Carry Over or remained open in review
	8/18
	Open denominator JQL

	Stories done
	2
	done items where issue type = Story
	2/10
	Open denominator JQL

	Tasks done
	1
	done items where issue type = Task
	1/10
	Open denominator JQL

	Bugs done
	7
	done items where issue type = Bug
	7/10
	Open denominator JQL

	Entry kind mix
	14 / 4 / 0
	Planned / Added / Stretch counts across all visible sprint items
	18/18
	Open denominator JQL

	Readiness mix
	3 / 15 / 0
	Ready / At risk / Not Ready counts across all visible sprint items
	18/18
	Open denominator JQL

	Progress items behaving as intended
	3/4
	progress-intent items that carried as intended ÷ all progress-intent committed items
	3/4
	Open denominator JQL

	Partial completion misses
	3
	carryover items whose miss reason is Partial completion
	3/8
	Open denominator JQL

	Dependency / competing work misses
	0
	carryover items whose miss reason is Dependency delay
	0/8
	Open denominator JQL

	Not-started misses
	0
	carryover items whose miss reason is Not started
	0/8
	Open denominator JQL


Evidence artifacts
	Artifact
	Link

	Issue audit register
	Open issue-level audit CSV

	Metric lineage
	Open metric lineage CSV

	JQL traceability register
	Open JQL traceability CSV

	Sprint metrics JSON
	Open sprint metrics JSON


Use these files when you need to validate the exact rows and formulas behind a pulse claim.




